

VT Global Commitment to Health Comprehensive Quality Strategy (CQS) Timeline
May 19, 2015

WHAT	WHEN	WHO
Create an outline and/or driver diagram for the revised CQS	March 13, 2015	AHSCO – Shawn S
*Review outline and/or driver diagram with internal stakeholders	April 1, 2015	AHSCO – Shawn S <i>AHS Performance Accountability Committee (PAC)</i>
*Review outline and/or driver diagram with external Stakeholders	April 27, 2015	AHSCO – Shawn S <i>Medicaid and Exchange Advisory Board (MEAB)</i>
Incorporate Feedback into outline and/or driver diagram	April 29, 2015	AHSCO – Shawn S
Submit outline and/or driver diagram to CMS	90 days of approval of the demonstration renewal April 30, 2015	AHSCO – Shawn S
Review outline and/or driver diagram for the revised CQS	May 15, 2015	CMS
Incorporate CMS Feedback into outline and/or driver diagram	May 22, 2015	AHSCO – Shawn S
Develop Draft CQS	June 4, 2015	AHSCO – Shawn S
*Review Draft CQS with external Stakeholders	July 9, 2015	AHSCO – Shawn S DAIL – Monica L, Megan TW, and Camille G <i>DAIL Advisory Board</i>
*Review CQS draft with external Stakeholders	July 16, 2015	AHSCO – Shawn S DAIL – Monica L, Megan TW, and Camille G <i>Developmental Disability Services State Program Standing Committee</i>
Develop Final Draft CQS	July 31, 2015	AHSCO – Shawn S
*Statement of Public Notice and Public Input Procedures Issued	August 1, 2015	AHSCO – Policy Unit <i>Burlington Free Press, State Websites, and Communications to Key Stakeholders</i>
*Review Final Draft CQS with internal stakeholders	August 5, 2015	AHSCO – Shawn S <i>AHS Performance Accountability Committee (PAC)</i>
*Review draft CQS with additional internal AHS stakeholders.	August 10, 2015	AHSCO – Shawn TBD
*Public Hearing	August 20, 2015	AHSCO – Shawn S DAIL – Bard H, Megan TW, and Camille G 208 Hurricane Ln, Williston, VT
*Make the draft CQS available for external public comment prior to submission to CMS	August 24, 2015	AHSCO – Shawn <i>Medicaid and Exchange Advisory Board (MEAB)</i>
Incorporate Feedback into draft CQS	August 30, 2015	AHSCO – Shawn S
Submit a draft of the revised CQS to CMS	within 180 days of approval of the demonstration renewal August 31, 2015	AHSCO – Shawn S

* Denotes opportunity for stakeholder feedback/input