

BLUEPRINT PAYMENT IMPLEMENTATION CALENDAR

October 2011 through January 2012

October 1	Fourth quarter CHT payment levels (including aggregate Total Unique Patient numbers) for each HSA sent by Blueprint to payers and project managers VCHIP/NCQA scores for October 1 practices sent by Blueprint to payers
October 6	Completed rosters for December 1 practices sent by project managers to Blueprint
October 14	Completed rosters for December 1 practices sent by Blueprint to payers October CMS Core CHT and SASH payment levels sent by Blueprint to NVRH Requests for January 1 practice rosters sent by Blueprint to project managers Updated CMS roster, including payment levels for practices scored by October 1, generated by Blueprint and sent to CMS
November 1	VCHIP/NCQA scores for November 1 practices sent by Blueprint to payers Practice NCQA scoring timeline sent by Blueprint to payers
November 4	Completed rosters for January 1 practices sent by project managers to Blueprint November CMS Core CHT and SASH payment levels sent by Blueprint to NVRH
November 15	Completed rosters for January 1 practices sent by Blueprint to payers Requests for February 1 practice rosters sent by Blueprint to project managers Updated CMS roster, including payment levels for practices scored by November 1, generated by Blueprint and sent to CMS
December 1	Request for Total Unique Patient Numbers sent by Blueprint to project managers, for first quarter 2012 CHT payment calculation VCHIP/NCQA scores for December 1 practices sent by Blueprint to payers Practice NCQA scoring timeline sent by Blueprint to payers

- December 8** Completed rosters for February 1 practices sent by project managers to Blueprint
December CMS Core CHT and SASH payment levels sent by Blueprint to NVRH
- December 15** Completed rosters for February 1 practices sent by Blueprint to payers
Total Unique Patient Numbers sent by project managers to Blueprint
Requests for March 1 practice rosters sent by Blueprint to project managers
Updated CMS roster, including payment levels for practices scored by December 1, generated by Blueprint and sent to CMS
- January 1** First quarter CHT payment levels (including aggregate Total Unique Patient numbers) for each HSA sent by Blueprint to payers and project managers
VCHIP/NCQA scores for January 1 practices sent by Blueprint to payers
Practice NCQA scoring timeline sent by Blueprint to payers
- January 9** Completed rosters for March 1 practices sent by project managers to Blueprint
January CMS Core CHT and SASH payment levels sent by Blueprint to NVRH
- January 15** Completed rosters for March 1 practices sent by Blueprint to payers
Requests for April 1 practice rosters sent by Blueprint to project managers
Updated CMS roster, including payment levels for practices scored by January 1, generated by Blueprint and sent to CMS