

**Office of Vermont Health Access  
Revised Procurement Schedule as of 03/20/07**

<b>Activity</b>	<b>Original RFP 02/01/07</b>	<b>Revised Dates 03/07/07</b>	<b>Revised Dates 03/20/07</b>
RFP Issued	February 2, 2007	Completed	Completed
Closing Date/Time for Receipt of Written Questions/Letter of Intent	February 13, 2007, 4:00 pm (EST)	Completed	Completed
Bidders Conference	February 15, 2007, 1:00 to 3:00 pm (EST)	Completed	Completed
Target Date for Release of State Responses to Written Questions	February 20, 2007	Completed	Completed
Closing Date/Time for Receipt of Proposals	March 1, 2007, 4:00 pm (EST)	Completed	Completed
Public Bid Opening	March 1, 2007, 4:15 pm (EST)	Completed	Completed
Bidders' Presentation (If Required)			April 2, 2007 - April 6, 2007
Target Date for Selection of Contractor	March 12, 2007	March 19, 2007	April 9, 2007
Target Date for Contract Negotiation and Execution			April 10, 2007 - April 30, 2007
Target Contract Start Date	March 19, 2007	March 26, 2007	May 1, 2007

**New Points of Contact:**

Kevin Veller, Outreach and Enrollment Coordinator  
Office of Vermont Health Access  
312 Hurricane Lane, Suite 201  
Williston, VT 05495  
Tel: 802-879-5940  
email: Kevin.Veller@ahs.state.vt.us

Deborah Stempel, Contract Administrator  
Office of Vermont Health Access  
312 Hurricane Lane, Suite 201  
Williston, VT 05495  
Tel: 802-879-5926  
email: Deborah.Stempel@ahs.state.vt.us