

**AMENDMENT TO THE INTERGOVERNMENTAL COOPERATION ACT AGREEMENT
BETWEEN THE GENERAL SERVICES ADMINISTRATION AND THE STATE OF
VERMONT, AGENCY OF HUMAN SERVICES, DEPARTMENT OF VERMONT HEALTH
ACCESS**

The parties mutually agree to amend the agreement dated September 26, 2017 to add \$1,200,000 in additional funding, and to extend the period of agreement an additional 12 months. Additional funding and an extended period of agreement will allow the project team to support additional acquisitions as part of the Vermont Agency of Human Services, Department of Vermont Health Access, Eligibility and Enrollment Program Modernization, and to more effectively complete the items in the scope of work included in this agreement. The following sections of the agreement are hereby amended:

Amended Part A – General Terms & Conditions

3. MODIFIED PERIOD OF AGREEMENT.

GSA and the Receiving Entity seek to extend the agreement period by 12 months from the original end date of September 25, 2018. The terms and conditions described in Part A of this Agreement become effective when signed by authorized officials of both GSA and the Receiving Entity and remain effective through new end date of September 25, 2019, unless amended or terminated in accordance with Section 7.

4.1 MODIFIED DELIVERABLE TIMELINE

The GSA shall deliver to the State the following:

Item	Due By
RFP Ghostwriting Workshop	On a date mutually agreeable to both parties.
Written acquisition strategy	< 10 business days from workshop end or ongoing as needed
Written feedback on the draft solicitation	< 10 business days from workshop end or ongoing as needed
Prototypes, wireframes, data, or other artifacts generated by GSA	Ongoing as needed
Source selection recommendations	Ongoing as needed
Project's technical approach and architecture recommendations	Ongoing as needed

For post-award acquisition assistance:

Deliverable	Due By
Initial Project Review	30 days of beginning of a project
Sprint Review Process	14 days following the conclusion of a sprint
Release Review Process	14 days following a release

4.2 PROJECT STATUS AND REPORTING

GSA will provide a status of key milestones on a weekly basis, including recent accomplishments, planned activities, and risks and issues. A financial accounting will be included at least monthly.

6. MODIFIED ESTIMATED AGREEMENT AMOUNT FOR ALL ORDERS PLACED ON UNDER THESE GENERAL TERMS & CONDITIONS

The original agreement amount was \$1,000,000. The new maximum amount payable under these GT&C was increased by \$1,200,000 and shall not exceed \$2,200,000. There will be a separate funding document for each order placed under these GT&C.

11. MODIFIED CONTACTS.

TTS

Technical Contact

Name: Ashley Owens
 Address: 1800 F. St., NW
 Washington, DC 20405
 Phone No.: N/A
 Fax No.: N/A
 E-mail: ashley.owens@gsa.gov

Administrative Contact

Name: Jessie Posilkin
 Address: 1800 F. St., NW
 Washington, DC 20405
 Phone No.: N/A
 Fax No.: N/A
 E-mail: jessie.posilkin@gsa.com

State/Local Government

Technical Contact

Name: Cassandra Madison
 Address: NOB 1 S, 280 State Dr
 Waterbury, VT 05671
 Phone No: (802) 585-6354
 Fax No: N/A
 E-mail: cassandra.madison@vermont.gov

Administrative Contact

Name: Susan Whitney
 Address: NOB 1 S, 280 State Dr
 Waterbury, VT 05671
 Phone No: (802) 241-0258
 Fax No: N/A
 E-mail: susan.whitney@vermont.gov

Amended Part B – Requirements & Funding Information

5. MODIFIED FEES.

Requesting Entity will pay GSA invoices on a reimbursable basis as described in Section 5 of Part A. The original total estimated cost for the requested services under this agreement was \$1,000,000. The new total estimated cost for the requested services under this order was increased by \$1,200,000 for a new total estimated cost of \$2,200,000. Reimbursement for the deliverables identified in Attachment A will be provided on an actual cost basis. Actual cost means GSA's direct and indirect costs, including (1) labor costs and (2) pre-approved travel, and related expenses under this agreement.

The GSA POC will notify the Requesting Entity's POC if it appears that performance will exceed the total estimated costs under this agreement. GSA also agrees to cease or curtail performance as may be necessary until the cost issue is resolved, and the parties will decide whether they want to amend this agreement or execute a new agreement for any additional work above the estimated agreement amount of this agreement.

6. MODIFIED PERIOD OF PERFORMANCE.

Parties agree to extend the period of performance from its current end date of September 25, 2018 by 12 months. The new period of performance for this order begins on the date of last signature and ends on September 25, 2019.

12. MODIFIED CONTACTS.

TTS

Technical Contact

Name: Ashley Owens
Address: 1800 F. St., NW
Washington, DC 20405
Phone No.: 202-230-9757
Fax No.: N/A
E-mail: ashley.owens@gsa.gov

Administrative Contact

Name: Jessie Posilkin
Address: 1800 F. St., NW
Washington, DC 20405
Phone No.: 202-403-4689
Fax No.: N/A
E-mail: jessie.posilkin@gsa.com

RECEIVING ENTITY

Technical Contact

Name: Cassandra Madison
Address: NOB 1 S, 280 State Dr
Waterbury, VT 05671
Phone No: (802) 585-6354
Fax No: N/A
E-mail: cassandra.madison@vermont.gov

Administrative Contact

Name: Susan Whitney
Address: NOB 1 S, 280 State Dr
Waterbury, VT 05671
Phone No: (802) 241-0258
Fax No: N/A
E-mail: susan.whitney@vermont.gov

APPROVALS.

FOR DHVA:

e-Signed by Cory Gustafson
on 2018-09-18 20:48:21 GMT September 18, 2018

Cory Gustafson (date)
Commissioner
Agency of Human Services, Department of Vermont Health Access
State of Vermont

FOR TTS:

e-Signed by Ashley Owens
on 2018-09-19

Ashley Owens (date)
Acting Director, FAS Technology Transformation Services' Office of Acquisition
U.S. General Services Administration

CHRISTINA Digitally signed by
CHRISTINA DOMINGUEZ
DOMINGUEZ Date: 2018.09.19
11:35:53 -06'00'

Funding Official (date)
OCFO
U.S. General Services Administration